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2000 West Grandview Blvd. 
R 0. Box 10038 
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Telex: 291935 
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CERTIFIED MAIL 

Mr. David P. Turner, RPM (3HW22) 
United States Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107-4431 

March 1, 1996 

Reference: Lord-Shope RA Monthly Progress Report 

Dear Mr. Turner: 

Lord is hereby submitting five copies of the monthly progress report for March 1996. 

The following work was conducted during this period: 

REMEDIAL ACTION 
The Thermal Oxidizer has been operating successfully since November 17, 1995. Except for 
minor stoppages for items such as weather related instrumentation problems, the operation has 
been without safety or major equipment malfunction to date. Cold weather has caused many 
instrumentation and monitoring related problems. The destruction efficiency continues to meet 
the design target of 99.9%. 

As planned, the flow rates for the vapors extracted from the cap have been gradually increased to 
the maximum design capacity of 160 SCFM. The Crest Header flows have therefor been 
reduced to less than 10 SCFM so that we may optimize the Main Header flow. The Toe 
extraction has not been initiated ; this will be last on our agenda since the porosity in this area 
tends to overwhelm the vacuum system and would limit the removal from the Cap and Crest 
areas. 

The methane content of the vapors from the capped area continue to decrease; latest results were 
less than 0.1%. Methane levels experienced initially were in the range of 50-70 %. 

Eckenfelder is studying the pump test results for the groundwater treatment system and will 
prepare a brief letter report of their findings which will be submitted in the near future. Results 
of the pump test were the basis for the design of the header system which has now been 
completed and forwarded to Dames & Moore. The zone of capture for the recovery wells 
appears to be approximately 100 feet north of the landfill cap. 
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Eckenfelder is nearing completion of the preliminary report of current and historical findings of 
intrinsic bioremediation at the site for USEPA review. Their findings indicate that this process is 
already functioning at the site. The report will be submitted to USEPA in the near future. Upon 
receipt of written approval of this letter report, Lord will authorize Eckenfelder to prepare a 
Work Plan for further evaluation of the intrinsic bioremediation process for the plume north of 
the capture zone for the groundwater pump and treat system. 

Lord plans to proceed per the tentative schedule for completion of the groundwater recovery and 
treatment portion of the RA in 1996 as previously submitted. The tentative schedule as 
presented assumes intrinsic bioremediation will be applicable for the balance of the plume; 
should that prove not to be the case, the schedule will be modified to include the additional 
groundwater recovery wells, pump test, and well installation on Over Lake property once access 
has been obtained. 

MISCELLANEOUS: 
The monthly inspection was performed and the site is in good condition. 

Lord has completed the analytical results for the wells on Over Lake property; these results will 
be submitted in early March. Results indicate only minor contamination in some wells and no 
contamination in others. 

Yours truly, 

LORD CORPORATION 

Eugene A. Miner 
Manager, Environmental Services 
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